
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/01/2009

ESTIMATE SUMMARY 15:32:21

CONTID: C16819         ESTIMATE NO: 0003 PROG 2005

PCN: 16819-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40/287 BOYERO PERCENT TIME:

PROJECT NO: ES1 R100-157                  

US 40/287 BOYERO

NAME OF ROAD: 040H

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 09/25/2009 DATE TIME STARTED 06/02/2009

6374 S. RACINE CIRCLE DATE LET 04/30/2009 DATE WORK BEGAN 07/13/2009

 DATE AWARDED 05/12/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/28/2009 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 06/02/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,910,530.72 PARTICIPATING $ $ 1,889,154.04

AWARD PROJECT AMT: 9,088,058.83 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-83,480.74

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -48,708.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.50

TIME ALLOW:

ORIG TIME ALLOW:

200 WORK DAYS

WORK DAYS200

25.71%

7,362,907.91

1,889,154.04

1,805,673.30

1,756,964.33

$

$

$

$

2,547,622.81

0.00

2,547,622.81

760,998.75

3,308,621.56

-62,773.28

0.00

3,245,848.28

0.00

AMOUNT DUE 3,245,848.28 1,756,964.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,756,964.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

49.0
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PCN: 16819-BID    ESTIMATE RUN 10/01/2009

PROJECT: ES1 R100-157                  ESTIMATE NO: 0003 15:32:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 5.000 0.000

EACH 5.000 1,375.00

275.00000 5.000 1,375.00

202-00010  
 

0010 *REMOVAL OF CONCRETE BOX CULVERT 1.000 1.000

EACH 0.000 0.00

18,350.00000 1.000 18,350.00

202-00020  
 

0015 *REMOVAL OF PIPE 52.000 52.000

LF  0.000 0.00

21.25000 52.000 1,105.00

202-00035  
 

0020 *REMOVAL OF DELINEATOR 174.000 49.000

EACH 0.000 0.00

5.10000 49.000 249.90

202-00090  
 

0025 REMOVAL OF ASPHALT MAT 300.000 51.000

SY  204.000 3,264.00

16.00000 255.000 4,080.00

202-00220  
 

0026 REMOVAL OF ASPHALT MAT (PLANING) ADDED BY CO#4 4,925.000 2,204.000

SY  902.000 5,781.82

6.41000 3,106.000 19,909.46

202-00240  
 

0030 *REMOVAL OF PAVEMENT MARKING 20,910.000 0.000

SF  0.000 0.00

0.82000 0.000 0.00

202-00250  
 

0035 *REMOVAL OF FENCE 91,463.000 0.000

LF  1,697.000 254.55

0.15000 1,697.000 254.55

202-01000  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 1,310.000 0.000

LF  0.000 0.00

2.69000 0.000 0.00

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 12.000 0.000

EACH 0.000 0.00

102.00000 0.000 0.00

202-01300  
 

0050 *REMOVAL OF CATTLE GUARD 1.000 0.000

EACH 0.000 0.00

867.00000 0.000 0.00

202-01400  
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PCN: 16819-BID    ESTIMATE RUN 10/01/2009

PROJECT: ES1 R100-157                  ESTIMATE NO: 0003 15:32:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *SANDBLASTING 62,450.000 0.000

SF  0.000 0.00

0.31000 0.000 0.00

202-05150  
 

0060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 68,355.000 1,025.000

CY  12,646.000 62,471.24

4.94000 13,671.000 67,534.74

203-00060  
 

0065 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

6.11000 0.000 0.00

203-00100  
 

0070 BLADING 200.000 17.000

HOUR 2.000 210.00

105.00000 19.000 1,995.00

203-01500  
 

0075 FRONT END LOADER (RUBBER TIRE) 75.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01590  
 

0080 *POTHOLING 13.000 9.000

HOUR 4.000 800.00

200.00000 13.000 2,600.00

203-01597  
 

0085 *STRUCTURE BACKFILL (FLOW-FILL) 130.000 130.000

CY  0.000 0.00

238.75000 130.000 31,037.50

206-00065  
 

0090 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

22,750.00000 1.000 22,750.00

206-01781  
 

0091 SHORING (ADDED BY CO#3, MCR LINE 1) 1.000 1.000

L S 0.000 0.00

11,399.00000 1.000 11,399.00

206-01750  
 

0095 *EROSION LOG (12 INCH) 10,480.000 1,673.000

LF  0.000 0.00

3.62000 1,673.000 6,056.26

208-00002  
 

0100 *EROSION LOG (18 INCH) 13,860.000 3,194.000

LF  1,183.000 5,264.35

4.45000 4,377.000 19,477.65

208-00003  
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PCN: 16819-BID    ESTIMATE RUN 10/01/2009

PROJECT: ES1 R100-157                  ESTIMATE NO: 0003 15:32:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *GRAVEL BAG 250.000 30.000

LF  66.000 437.58

6.63000 96.000 636.48

208-00034  
 

0110 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

575.00000 2.000 1,150.00

208-00045  
 

0115 STABILIZED CONSTRUCTION ENTRANCE 4.000 2.000

EACH 0.000 0.00

1,950.00000 2.000 3,900.00

208-00070  
 

0120 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 50.000 0.000

HOUR 18.000 734.40

40.80000 18.000 734.40

208-00103  
 

0125 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 50.000 0.000

HOUR 0.000 0.00

71.40000 0.000 0.00

208-00105  
 

0130 EROSION CONTROL SUPERVISOR 1,000.000 20.000

HOUR 35.000 1,785.00

51.00000 55.000 2,805.00

208-00205  
 

0135 *RESET GROUND SIGN 24.000 4.000

EACH 0.000 0.00

153.00000 4.000 612.00

210-00810  
 

0140 *SEEDING (NATIVE) 73.000 0.000

ACRE 0.000 0.00

260.10000 0.000 0.00

212-00006  
 

0145 *SOIL CONDITIONING 73.000 0.000

ACRE 0.000 0.00

1,922.70000 0.000 0.00

212-00032  
 

0150 *MULCHING (WEED FREE HAY) 120.000 0.740

ACRE 11.740 3,173.32

270.30000 12.480 3,373.34

213-00002  
 

0155 *FLEXIBLE GROWTH MEDIUM 5.000 0.000

ACRE 0.500 1,448.40

2,896.80000 0.500 1,448.40

213-00009  
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PCN: 16819-BID    ESTIMATE RUN 10/01/2009

PROJECT: ES1 R100-157                  ESTIMATE NO: 0003 15:32:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *MULCH TACKIFIER 20,800.000 0.000

LB  0.000 0.00

1.49000 0.000 0.00

213-00061  
 

0165 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 16,900.000 62.000

SY  0.000 0.00

1.84000 62.000 114.08

216-00042  
 

0170 AGGREGATE BASE COURSE (SPECIAL) 1,012.000 17.000

CY  37.000 719.65

19.45000 54.000 1,050.30

304-09000  
 

0175 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 175.000 56.390

TON 0.000 0.00

133.62000 56.390 7,534.83

403-00720  
 

0180 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 1,444.000 0.000

TON 136.020 14,706.48

108.12000 136.020 14,706.48

403-34841  
 

0185 *EMULSIFIED ASPHALT (SLOW-SETTING) 200.000 0.000

GAL 10.000 81.60

8.16000 10.000 81.60

411-10255  
 

0190 *CONCRETE PAVEMENT (10-3/4 INCH) 212,084.000 0.000

SY  49,053.000 1,342,090.08

27.36000 49,053.000 1,342,090.08

412-01075  
 

0190 MATERIAL ALLOWANCE EPOXY DOWEL BARS 79,578.000

SY  -49,053.000 -79,956.39

1.63000 30,525.000 49,755.75

0190 MATERIAL ALLOWANCE EPOXY DOWEL BARS 28,482.000

SY  0.000 0.00

1.63000 28,482.000 46,425.66

0190 MATERIAL ALLOWANCE FINE CONCRETE AGGREGATE 49,765.002

SY  -49,053.002 -78,362.17

1.59750 712.000 1,137.42

0190 MATERIAL ALLOWANCE FINE CONCRETE AGGREGATE 0.000

SY  111,116.995 177,509.40

1.59750 111,116.995 177,509.40
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PCN: 16819-BID    ESTIMATE RUN

PROJECT: ES1 R100-157                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 MATERIAL ALLOWANCE COARSE CONCRETE AGGREGATE 75,562.000

SY  -49,053.000 -249,974.09

5.09600 26,509.000 135,089.86

0190 MATERIAL ALLOWANCE COARSE CONCRETE AGGREGATE 0.000

SY  44,017.998 224,315.72

5.09600 44,017.998 224,315.72

0190 MATERIAL ALLOWANCE #6 EPOXY TIE BARS 129,795.000

SY  -49,053.000 -77,013.21

1.57000 80,742.000 126,764.94

0191 ADDED ITEM (WORK DAY)/ CO#2 (LANE RENTAL FEE) 0.000 -5.000

WD  -19.000 -38,000.00

2,000.00000 -24.000 -48,000.00

900-00025  
 

0195 *CONCRETE CLASS D (BOX CULVERT) 380.000 122.000

CY  150.500 109,112.50

725.00000 272.500 197,562.50

601-03030  
 

0199 REINFORCING STEEL CO#5 MCR LINE 2 39,364.000 12,239.000

LB  17,402.000 15,661.80

0.90000 29,641.000 26,676.90

602-00000  
 

0200 *REINFORCING STEEL (EPOXY COATED) 1,600.000 564.000

LB  442.000 419.90

0.95000 1,006.000 955.70

602-00020  
 

0205 *6X7 FOOT CONCRETE BOX CULVERT (PRECAST) 56.000 56.000

LF  0.000 0.00

714.99000 56.000 40,039.44

603-70607  
 

0210 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 675.000 0.000

LF  0.000 0.00

13.36000 0.000 0.00

606-00301  
 

0215 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,047.54000 0.000 0.00

606-01370  
 

0220 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,443.30000 0.000 0.00

606-02005  
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PCN: 16819-BID    ESTIMATE RUN 10/01/2009

PROJECT: ES1 R100-157                  ESTIMATE NO: 0003 15:32:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *END POST 30.000 0.000

EACH 0.000 0.00

102.00000 0.000 0.00

607-00005  
 

0230 *CORNER AND LINE BRACE POST 122.000 0.000

EACH 0.000 0.00

122.40000 0.000 0.00

607-00010  
 

0235 *FENCE BARBED WIRE WITH METAL POSTS 90,407.000 0.000

LF  0.000 0.00

1.17000 0.000 0.00

607-01000  
 

0240 *FENCE (PLASTIC) 2,230.000 1,423.000

LF  0.000 0.00

3.06000 1,423.000 4,354.38

607-11525  
 

0245 *FENCE (TEMPORARY) 1,656.000 0.000

LF  1,656.000 3,378.24

2.04000 1,656.000 3,378.24

607-11580  
 

0250 *20 FOOT GATE 1.000 0.000

EACH 0.000 0.00

357.00000 0.000 0.00

607-60120  
 

0255 *18 FOOT CATTLE GUARD 1.000 0.000

EACH 0.000 0.00

8,950.50000 0.000 0.00

611-00018  
 

0260 *DELINEATOR (TYPE I) 207.000 0.000

EACH 0.000 0.00

20.40000 0.000 0.00

612-00001  
 

0265 *DELINEATOR (TYPE II) 28.000 0.000

EACH 0.000 0.00

21.42000 0.000 0.00

612-00002  
 

0270 *DELINEATOR (TYPE III) 16.000 0.000

EACH 0.000 0.00

22.44000 0.000 0.00

612-00003  
 

0275 *FLASHING BEACON (SOLAR POWERED) 4.000 0.000

EACH 0.000 0.00

5,592.61000 0.000 0.00

614-80001  
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PCN: 16819-BID    ESTIMATE RUN 10/01/2009

PROJECT: ES1 R100-157                  ESTIMATE NO: 0003 15:32:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *18 INCH CULVERT PIPE 114.000 114.000

LF  0.000 0.00

55.50000 114.000 6,327.00

617-00018  
 

0285 *24 INCH CULVERT PIPE 48.000 48.000

LF  0.000 0.00

101.00000 48.000 4,848.00

617-00024  
 

0290 *30 INCH CULVERT PIPE 40.000 26.000

LF  0.000 0.00

157.00000 26.000 4,082.00

617-00030  
 

0295 *42 INCH CULVERT PIPE 100.000 100.000

LF  0.000 0.00

130.01000 100.000 13,001.00

617-00042  
 

0300 *CONSTRUCTION SURVEYING 1.000 0.282

L S 0.000 0.00

30,600.00000 0.282 8,629.20

625-00000  
 

0305 *CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000

HOUR 0.000 0.00

102.00000 0.000 0.00

625-00001  
 

0310 *MOBILIZATION 1.000 0.250

L S 0.350 265,521.77

758,633.63000 0.600 455,180.18

626-00000  
 

0315 *EPOXY PAVEMENT MARKING 614.000 0.000

GAL 0.000 0.00

54.06000 0.000 0.00

627-00005  
 

0320 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 250.000 118.000

GAL 0.000 0.00

33.66000 118.000 3,971.88

627-00012  
 

0325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 1,061.000 0.000

SF  0.000 0.00

8.36000 0.000 0.00

627-02010  
 

0330 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

80.000 0.000

SF  0.000 0.00

15.30000 0.000 0.00

627-30410  
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PCN: 16819-BID    ESTIMATE RUN 10/01/2009

PROJECT: ES1 R100-157                  ESTIMATE NO: 0003 15:32:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *FLAGGING 12,500.000 966.500

HOUR 1,600.500 37,547.73

23.46000 2,567.000 60,221.82

630-00000  
 

0340 *PILOT CAR OPERATION 3,200.000 156.000

HOUR 744.000 26,560.80

35.70000 900.000 32,130.00

630-00001  
 

0345 *TRAFFIC CONTROL INSPECTION 50.000 10.000

DAY 0.000 0.00

112.20000 10.000 1,122.00

630-00007  
 

0350 *TRAFFIC CONTROL MANAGEMENT 230.000 31.000

DAY 31.000 15,810.00

510.00000 62.000 31,620.00

630-00012  
 

0355 *FLASHING BEACON (PORTABLE) 6.000 3.000

EACH 0.000 0.00

714.00000 3.000 2,142.00

630-80001  
 

0360 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 1.500

EACH 0.000 0.00

153.00000 1.500 229.50

630-80335  
 

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 5.500

EACH 0.500 40.80

81.60000 6.000 489.60

630-80341  
 

0370 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000 26.500

EACH 0.500 48.45

96.90000 27.000 2,616.30

630-80342  
 

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

112.20000 4.000 448.80

630-80343  
 

0380 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,162.000 581.000

SF  0.000 0.00

15.30000 581.000 8,889.30

630-80344  
 

0385 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

5,100.00000 1.000 5,100.00

630-80355  
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PCN: 16819-BID    ESTIMATE RUN 10/01/2009

PROJECT: ES1 R100-157                  ESTIMATE NO: 0003 15:32:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *DRUM CHANNELIZING DEVICE 693.000 346.500

EACH 0.000 0.00

25.50000 346.500 8,835.75

630-80360  
 

0395 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000

EACH 0.000 0.00

4,590.00000 1.000 4,590.00

630-80367  
 

0400 CONCRETE BARRIER (TEMPORARY) 2,204.000 798.000

LF  0.000 0.00

33.25000 798.000 26,533.50

630-80370  
 

0405 *TRAFFIC CONE 300.000 125.000

EACH 0.000 0.00

12.24000 125.000 1,530.00

630-80380  
 

0410 *CHANNELIZING DEVICE (FIXED) 300.000 132.500

EACH 6.000 336.60

56.10000 138.500 7,769.85

630-80391  
 

0415 RUMBLE STRIP (PORTABLE) 16.000 4.000

EACH 0.000 0.00

400.00000 4.000 1,600.00

630-80430  
 

0420 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0425 F/A MINOR CONTRACT REVISIONS 87,308.800 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0430 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0435 F/A ASPHALT PAVEMENT INCENTIVE 5,848.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0440 F/A CONCRETE PAVEMENT INCENTIVE 296,918.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
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PCN: 16819-BID    ESTIMATE RUN 10/01/2009

PROJECT: ES1 R100-157                  ESTIMATE NO: 0003 15:32:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A FUEL COST ADJUSTMENT 50,000.000 218.940

F A 8,117.980 8,117.98

1.00000 8,336.920 8,336.92

700-70016  
 

0450 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0455 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0460 F/A ON-THE-JOB TRAINEE 1,700.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0465 F/A QUALITY INCENTIVE PAYMENT 323,281.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0470 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0475 F/A HIGH SPEED INTERNET CONNECTION 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0480 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $1,805,673.30 3,274,621.56CURRENT AMT 9,876,530.72 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0490 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
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PCN: 16819-BID    ESTIMATE RUN 10/01/2009

PROJECT: ES1 R100-157                  ESTIMATE NO: 0003 15:32:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0495 SANITARY FACILITY 4.000 4.000

EACH 0.000 0.00

1,000.00000 4.000 4,000.00

620-00020  
 

CAT 0400 $0.00 34,000.00CURRENT AMT 34,000.00 $$

PROJECT TOTAL 1,805,673.30 $ 3,308,621.56CURRENT AMT 9,910,530.72 $$


